

DEUTSCHE BANK INDIA

Retail Banking — Digital Payments

RISK REGISTER

UPI Enablement Platform

28 Risks Across Regulatory, Security, Technical, Operational, Business, and Project Categories

Document Version: 1.0 (Draft)

Classification: Internal / Confidential

Prepared by: Aniket Saraf

Date: July 2026

Table of Contents

Table of Contents2

1. Methodology3

1.1 Likelihood Scale3

1.2 Impact Scale3

1.3 Risk Scoring and Bands3

1.4 Review Cadence4

2. Regulatory & Compliance Risks5

3. Security Risks6

4. Technical & Integration Risks7

5. Operational Risks8

6. Business & Adoption Risks9

7. Project & Schedule Risks10

8. Risk Heat Map Summary11

8.1 Top 5 Risks Requiring Closest Monitoring11

1. Methodology

This Risk Register expands the summary risk table in BRD Section 6.1 into a full 28-risk register spanning six categories, scored using a standard 5×5 Likelihood/Impact matrix. It is a living document, reviewed at each project stage gate (design sign-off, pre-UAT, pre-go-live) and updated by the Business Analyst in consultation with the Risk, Compliance, and Technology teams.

1.1 Likelihood Scale

Score	Rating	Description
1	Rare	May occur only in exceptional circumstances (<10% chance over project lifecycle)
2	Unlikely	Could occur at some point (10–30% chance)
3	Possible	Might occur at some point (30–50% chance)
4	Likely	Will probably occur in most circumstances (50–75% chance)
5	Almost Certain	Expected to occur in most circumstances (>75% chance)

1.2 Impact Scale

Score	Rating	Description
1	Negligible	Minimal effect on schedule, cost, compliance, or customer experience
2	Minor	Small, manageable impact absorbed within existing contingency
3	Moderate	Noticeable impact on schedule/cost/quality requiring management attention
4	Major	Significant impact on go-live date, budget, or regulatory standing
5	Severe	Threatens project viability, regulatory licence, or customer trust at scale

1.3 Risk Scoring and Bands

Risk Score = Likelihood × Impact (range 1–25), banded as follows:

Score Range	Risk Level	Response Expectation
1–6	Low	Monitor; no immediate action required beyond standard controls
7–14	Medium	Active mitigation planned and tracked; owner assigned

Score Range	Risk Level	Response Expectation
15–25	High	Requires mitigation plan with named owner, target date, and stage-gate reporting to the Project Sponsor

1.4 Review Cadence

- Full register review at each major stage gate (design sign-off, pre-UAT entry, pre-go-live).
- High-risk items (score ≥ 15) reviewed monthly by the Business Sponsor and Risk Team until mitigated below High.
- Any newly identified risk is added within 5 business days of identification, scored, and assigned an owner.

2. Regulatory & Compliance Risks

Risk ID	Risk Description	L	I	Score	Level	Mitigation	Owner
R-REG-01	Delay in NPCI certification (UAT/production) impacting go-live date	3	4	12	Medium	Engage PSP partner and NPCI early; build schedule buffer; track certification milestones weekly	Integration Lead
R-REG-02	Non-compliance with RBI/NPCI transaction limit or TAT norms at launch	2	5	10	Medium	Configurable rules engine (BR-TXN-01/02); periodic compliance review against current circulars	Compliance Officer
R-REG-03	Data localisation violation (customer/payment data hosted outside India)	1	5	5	Low	India-only hosting mandated in NFR-CMP-03; infrastructure review prior to go-live (TC-NFR-08)	Solution Architect
R-REG-04	Mid-project regulatory circular requires functional rework	3	3	9	Medium	Change control process (BRD 6.4); Compliance monitors NPCI/RBI circulars monthly	Compliance Officer
R-REG-05	AML screening threshold misconfiguration creates a compliance gap	2	4	8	Medium	Dual sign-off on AML threshold configuration; periodic audit sampling of screened transactions	AML/Compliance Lead

3. Security Risks

Risk ID	Risk Description	L	I	Score	Level	Mitigation	Owner
R-SEC-01	UPI PIN or credential compromise leading to fraudulent transactions	2	5	10	Medium	On-device encryption, no plaintext storage (NFR-SEC-02), device binding, lockout after 3 attempts (BR-PIN-03)	Security Lead
R-SEC-02	Customer data breach exposing PII or transaction history	2	5	10	Medium	Encryption at rest/in transit (NFR-SEC-01/03), RBAC (Section 7.2 BRD), access logging	CISO / Security Lead
R-SEC-03	SIM-swap or device-binding bypass enabling account takeover	2	4	8	Medium	Device re-verification on SIM/device change (BR-REG-04); anomaly detection on device binding events	Fraud/Risk Lead
R-SEC-04	API credential leakage between internal systems (CBS, PSP, Fraud)	2	4	8	Medium	mTLS/OAuth2 client-credential enforcement (API-REQ-03); credential rotation policy; secrets vault	Integration Lead
R-SEC-05	Penetration test uncovers a critical vulnerability close to go-live	3	4	12	Medium	Schedule penetration testing early enough to allow remediation cycles before the go-live date (NFR-SEC-05)	Security Lead

4. Technical & Integration Risks

Risk ID	Risk Description	L	I	Score	Level	Mitigation	Owner
R-TEC-01	CBS cannot meet real-time API latency required for NPCI SLA	3	4	12	Medium	Early load testing against NFR-PERF-01 targets; caching/queueing strategy; CBS upgrade path if required	Solution Architect
R-TEC-02	PSP switch integration delayed by vendor technical readiness	3	4	12	Medium	Contractual milestones with PSP partner; weekly integration checkpoint meetings	Integration Lead
R-TEC-03	NPCI sandbox instability delays UAT execution	3	3	9	Medium	Build UAT schedule buffer; maintain parallel mock-NPCI test harness for non-certification testing	QA Lead
R-TEC-04	Late-stage data model changes ripple through CBS/PSP integration	2	3	6	Low	ERD and Data Dictionary baselined early (BRD Section 14); formal change control for schema changes	Database Lead
R-TEC-05	SMS Gateway delivery failures affect OTP reliability at registration/PIN steps	3	3	9	Medium	Multi-provider SMS routing failover; delivery status monitoring and alerting	Integration Lead
R-TEC-06	Fraud Monitoring false-positive rate disrupts genuine transactions	3	3	9	Medium	Threshold tuning in a phased rollout; manual review fallback queue; monitor decline-rate KPI post-launch	Risk Analyst

5. Operational Risks

Risk ID	Risk Description	L	I	Score	Level	Mitigation	Owner
R-OPS-01	Dispute/chargeback volumes exceed Operations team capacity at launch	3	3	9	Medium	Automated dispute workflow (FR-DIS-01 to 08); staffing plan sized to projected volume; TAT monitoring dashboard	Operations Lead
R-OPS-02	Customer Support untrained on new UPI query types at launch	4	2	8	Medium	Support training program and knowledge base completed prior to go-live; soft-launch period with enhanced support coverage	Customer Support Lead
R-OPS-03	Manual reconciliation backlog during early go-live period	3	3	9	Medium	Deferred Status Check automation (BR-TXN-08) reduces manual load; temporary reconciliation team surge capacity planned	Operations Lead
R-OPS-04	Notification delivery failures at scale during peak transaction periods	2	3	6	Low	Push/SMS fallback logic (FRS Activity Diagram A5); delivery monitoring with alerting on failure-rate thresholds	Integration Lead

6. Business & Adoption Risks

Risk ID	Risk Description	L	I	Score	Level	Mitigation	Owner
R-BUS-01	Poor customer adoption due to registration/UX friction	3	3	9	Medium	Usability testing against wireframes; phased rollout; in-app education prompts; track Objective O1 (BRD 4.2) monthly	Product Owner
R-BUS-02	Cross-sell conversion below the 5% target (Objective O7)	3	2	6	Low	A/B test contextual offer placement and timing post-transaction; iterate based on click-through data	Product Owner
R-BUS-03	Competitive response from established UPI apps reduces differentiation	3	2	6	Low	Differentiate via integrated banking context (balance, cross-sell) not available in third-party apps; monitor competitor feature releases	Retail Banking Head
R-BUS-04	Early post-launch defects damage customer trust and brand perception	2	4	8	Medium	Phased/soft launch to a limited customer cohort before full rollout; rapid-response defect triage process for first 90 days	Product Owner

7. Project & Schedule Risks

Risk ID	Risk Description	L	I	Score	Level	Mitigation	Owner
R-PRJ-01	PSP partner commercial negotiation delays integration start	3	4	12	Medium	Parallel-track vendor negotiation and technical design where possible; escalation path to Sponsor for negotiation delays	Project Sponsor
R-PRJ-02	Scope creep from stakeholder requests after BRD baseline	3	3	9	Medium	Formal change control process (BRD Section 6.4); all post-baseline requests assessed for schedule/cost impact before acceptance	Business Analyst
R-PRJ-03	Key technical resource attrition mid-project	2	4	8	Medium	Knowledge documentation (this BA suite); cross-training within Integration and Mobile Development teams	Delivery Manager
R-PRJ-04	Mobile app store release/approval delays customer-facing go-live	2	3	6	Low	Submit app store review early with buffer; maintain compliance with store policies for financial-services apps	Mobile Development Lead

8. Risk Heat Map Summary

Distribution of all 28 risks by level, and the resulting concentration by category, as of this baseline version.

Category	Low (1-6)	Medium (7-14)	High (15-25)	Total
Regulatory & Compliance	1	4	0	5
Security	0	5	0	5
Technical & Integration	1	5	0	6
Operational	1	3	0	4
Business & Adoption	2	2	0	4
Project & Schedule	1	3	0	4
TOTAL	6	22	0	28

No risk currently scores in the High band (15-25); the highest-scoring items (R-REG-01, R-SEC-05, R-TEC-01, R-TEC-02, R-PRJ-01, all at 12) sit at the top of the Medium band and warrant the closest ongoing monitoring, consistent with the monthly high-attention review cadence defined in Section 1.4 even though they fall just short of the formal High threshold.

8.1 Top 5 Risks Requiring Closest Monitoring

Rank	Risk ID	Score	Why It Matters
1	R-REG-01	12	NPCI certification is externally controlled and directly gates go-live date
2	R-TEC-01	12	CBS latency is foundational to every transaction; a shortfall affects the entire platform, not one feature
3	R-TEC-02	12	PSP switch is the single integration point to NPCI; delay here blocks all downstream testing
4	R-SEC-05	12	A late-discovered critical vulnerability could force a go-live delay with no schedule slack remaining
5	R-PRJ-01	12	Commercial negotiation sits outside the BA/technical team's direct control and can silently consume schedule float